
Sept. 16, 2016 Painting Stripes as Micro Winds Down 

 C O N S T RU C T I O N  N E W S L E T T E R  

Pavement Preservation Olympic 

C O N S T R U C T I O N  AC T I V I T I E S  

Intermountain Slurry Seal made great strides in wrapping the micro surfacing.  Af-

ter Friday, other than a couple small areas, only Heart ’O the Hills remains to be 

surfaced.  Center and fog lines were placed on Hurricane Ridge Road and half of 

Sol Duc Road.  All of the parking areas on Hurricane Ridge and around the Sol 

Duc area and much of those around Lake Crescent were striped this week. 

Rain is expected next week which will limit work to removing temporary tabs and 

placing signs.  If the weather permits, Heart ‘O the Hills Campground will be sur-

faced Monday and Tuesday.  Striping Parking and Campgrounds will continue. 

  

 

 

  

  Project Information 
Contractor: 

Intermountain Slurry 

Seal, Inc. 
Begin Construction: 

May 16, 2016 

Est. Completion Date: 

October 2016 

Project Description: 

Repair, Micro Sur-

face, and Stripe 

asphalt pavements, 

throughout Olympic 

National Park from 

Hurricane Ridge to 

Sol Duc. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/  

Delays up to 15 min from 9:00 am to 5:15pm 

WO R K  S C H E D U L E :   M O N DAY  -  F R I DAY,  9  H R S  P E R  DAY  

 

 

D E L AY S  A N D  C LO S U R E S :   

                  Striping at Sol Duc    Striping at Lake Crescent 

                Micro Surfacing at La Poel         Micro Surfaced Lot at Log Cabin Resort  

mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

